FORM D;’W-CEA 2/05 ' STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE T
AECEIVED - DAGS
FOR THE MONTHOF  may,2011 1y, OF PUBLIC WORKS

Date: Jurgfit, 208 -1 - P 2 31

CONTRACTOR: ABHE & SVOBODA, INC.

ADDRESS: 91-161 OLAI STREET Contract No. 59774 I ]
City, State ZIP: KAPOLEI, Hl 96707 DAGS Job No. 12-10-0620
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transformers (Sections AA fo EE, and A to K)
CONTRACT FOR INSPECTION BRANCH USE

[ i SUBMITTAL REGISTER [ ] COMWMENCEMENT REQUIREMENTS
Basic Contract Amount $ 11,221,110.00  |bue monTeLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DAILY REPORTS [ 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ 1 PROJECT NAME & LOGATION
Total $ 13,524.00 [} ALL SISNATURES

Adjusted Contract Amount $ 11,234 634.00

WORK ACCOMPLISHED Basic Confract Change Qrder Total
Completed to Date 81.48% $ 9,142,630.00 0.00% $ - $ 9,142,630.00
Retained REDUCED [ ] $  280,528.00 $ - $ 280,528.00
Amount Subject to Payment $ 8,862,102.00 $ - $ 8,862,102.00
Payments o Date $ 7,191,881.00 $ - $ 7,191,881.00
Paymenis Now Due $ 1,670,221.00 $ - $ 1,670,221.00
Payment No. 4

Remarks: -

1. Computed and Chacked by:

2. t certify that the above bill is correct, just, that payment has not been
received, and all payroll affidavits have been submitted, are current, or proper

deductive exclusions have been made to this request and at least 80% of our
CL/‘* workforce resides in Hawafi

3. Recommended: Prajeét Inspector or Engineer Date:
ABHE & SVOBODA, INC.
, g/ MA&_ JUN - 2 20” Name of Contractor
5. Rucommenday T hrea é'n[ﬁse;mmmect Date:
Y Pk W -2 g4 4L o6 for 1]
5. Approved: & + ranch bt or District Engineer Date: By signature / Tile; A /I/\ Dale
S rea Morager

The Public Wﬁrks Admi tmté’r cerlifios that change orders jpave been issued and the work performed.
9(4/ Zee  JUN -2 2011

State Publlc Works Agministrator Dale:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May, 2011

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transformd DAGS Job No.: 12-10-0620
Q
I-IUJJ CONTRACT
9 LICENSE BASIC CONTRACT| COMPL.TO %] RETN AMOUNT)
D |PRIME CONTRACTOR  |TRADE NO. AMOUNT DATE| CMPL %) RETAINED
ABHE & SVOBODA, INC.  |General Contractar ABC-13904 $10,035,036 $6,755,617] 67.32% 5% $250,876|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. TO %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE| CMPL, % RETAINED
PAC Electrie: Co., Inc. Electrical C-16829 $696,000 $537,600] 60.00% 5% $22,400
Elite Mechanical Sheet Metal C-25124 $200,074 $151,708] 52.30% 5% $7,252
#DIV/O) 10% 30
#DIVDt [ 10% $0
#DIv/oH 10% $0
#OvoL | 10% 30
#DIVIOL | 10% $0
#DIVIQL 10% $0
#DIVIOI 10% $0
#DEVIO! 10% $0
#DIVIO! 10% 30
#DIV/0! 10% 30
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIVIO 10% $0
#oiviol | 10% 50
#DMW/OL | 10% 50
#0Ivial | 10% 50
Total Retained from Subs $29,652B

| _|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $280,528|

I certify that the above retentions are correct for this request.

Checked/Verified by:
ABHE & SVOBODA, INC.
Name of Contractor (‘ﬁ
Mﬁ_ %/O l [ ' Initial - Project Inspector or Engineer
By Signature —
NOTE:

Columnar totals shall be equal in dollar value 1o that on
the Monihly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May, 2011

DPW-CIA 7/06

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transfon  DAGS Job No.: 12-10-0620
o CHANGE
% ORDER
< LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O IPRIME CONTRACTOR | TRADE NO. AMOQUNT| TO DATE] CMPl: % RETAINED
ABHE & SVOBODA, INC. General Contractor ABC-23456 $13,524 $0 0.00% 5% $0|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB! COMPL,_ %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TODATE| CMPL % RETAINED
PAC Electric Co,, Ing, ELECTRICAL C-16829 30 30} #DIWVIO 10% 30
ELITE MECHANICAL SHEET METAL C-25124 50 50| #DN/O! 10% $0
#DIV/C! 10% 30
#DIVIO! 10% 50
#DR/0! 10% 50
#DIV/O! 10% $0
#DIVIQ! 10% $0
#DIVIOL 18% %0
#Div/al 10% $0
#DIVIQ 10% $0
#DIVIOI 10% $0
#DIVIO! 10% 0
#DIviol 10% $0
#DIV/0] 10% $0
#DIV/O! 10% $0
#Divial 10% $0
#DIVI0! 10% 50
#DIV/D1 10% $0
Total Retained from Subs 30|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I

t certify that the above retentions are correct for this request.

Abhe & Svoboda, Inc.

Name of Contractor

W/M

c6/o1/1]

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimaie Sheet

Date

Checked/Verified by:

TS

Initizl - Project Inspector or Enginesr



1

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 4

BILLING MONTH: May-il

Monthly Payment Slip

PROJECT TITLE: ALOHA STADIUM - REPLACE METAL ROOF DECK &

TRANSFORMERS (SEC AATO EE, 8 ATC K)

DAGS JOB NO.: 1 2-10-0620 CONTRACT NO.: 59774

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20335100

Original Contract Payment Suffix: 1
uffix Fund Symbeol Amount Earned Retainage Amount Due
01 B10-429M $1,671,792.00 $1,571.00 $1,670,221.00
Totals: %$1,671,792.00 $1,571.00 $1,670,221.00
Change Order Payment Suffix: 2
Suffh Fund Symbol Amount Earned Retaina Amount Due
02 B10-429M $0.00 4$0.00 $0.00
!
Totals: f
Grand Total: $1,671,792.00 $1,571.00 $1,670,221.00

Mgl Gyl /2201

Verlflﬂé By DATE

(This Section for Administrative Services Office Use Qnly)

Vendor Code 20339100

Cost Code  3At
Voucher No. DlLOoFTINIT

Verified By //b” Q/"/ h




